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The EduTec Alliance Implements
Full Apple Ecosystem for China’s
Top International School

For the second time in three years, YK Pao School in Shanghai was recognised in 2020
as the number one International School in China. Not content to rest on its laurels, in
the same year the school’s leadership decided to deploy digital devices to all students
and teachers in the Primary School to further enhance the quality of teaching and
learning.

As an EduTec Alliance Member, the school was aware from the outset that simply
purchasing and installing the technology would be a recipe for disaster, and that a
structured implementation project would be required to embed the necessary skills and
processes into the organisation.

As Head of Primary, Siobhain Allum took the decision to engage The EduTec Alliance’s
Project Design and Management services to ensure the success of the initiative. Two
key objectives were agreed;

o Deliver the project on time and to budget

o Establish The EduTec Alliance’s ‘Box Model’ project methodology within the school

“The EduTec Alliance is a breath of fresh air — their low key, but
supportive approach means working with them feels much more like
a partnership than a consultancy. We couldn’t have done this work
in the short time frame available to us, without their help.”

Experience has shown that it’s vital that the school ‘owns’ the project. To this end The
EduTec Alliance takes on the roles of Coaching, Technical Advisory and Project
Administration. Executive project positions are filled by school employees or
representatives.

A small ‘core’ team was assembled to drive the project locally and take strand
leadership responsibility. The team comprised;

e Primary Leader: Strategy, People, Process
e |T Director: Technology, Data
o Contractor: Project Management

In addition to weekly ‘Core Team’ meetings, regular one to one coaching sessions were
held with each core team member. Governance of the project was rapidly established
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The EduTec Alliance

with the Head of Primary becoming Project Sponsor and monthly steering committee
meetings being scheduled.

Critical to the smooth running of the project was the use of The EduTec Alliance’s
project toolkit, consisting of;

e Microsoft Teams: Meetings and Collaboration
e Merlin Project: Project Planning & Tracking

o EduTec Alliance Knowledge Base: Educational technology specifications,
deployments and issues

The initial ‘Vision and Business Case’ phase of the project specified how the Apple
ecosystem would operate to best effect in the school environment, the technical
architecture, costings and project roadmap. Once approved by the project sponsor, the
Project Implementation Document (PID) and detailed project plan were developed.
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The EduTec Alliance ‘Box Model’ Framework

As is most often the case, the ‘Process’ strand was identified as the driver — generating
technical/data requirements as well as defining training needs and testing plans.

The project implemented on-time and to budget, delivering over 1000 iPads and
MacBooks to the primary school in a configuration which employs Apple Classroom,
Shared iPad and Apple TVs. The whole Apple ecosystem was tightly integrated with
the YK Pao’s existing technology infrastructure to ensure minimal day to day
operational overhead.

The reception of staff, students and parents was overwhelming. Many commented that
even though the levels of documentation, training and testing had initially appeared like
overkill, they greatly appreciated being delivered a fully functioning capability which
they could make immediate use of.

“The EduTec Alliance is a breath of fresh air — their low key, but supportive approach
means working with them feels much more like a partnership than a consultancy. They
have been instrumental in our school’s implementation of a brand new Apple
environment and have given us the skills to tackle other major projects along the way.
We couldn’t have done this work in the short time frame available to us, without their
help.” says Siobhain Allum, Head of Primary School.”

Visit us on the web at www.edutecalliance.com or get in touch at
hello@edutecalliance.com
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